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Roseville Multi-Hazard Mitigation Plan 
2018 PROGRESS REPORT 

Reporting Period 
February 15, 2017 to November 1, 2018 

Background 
Following a tradition of progressive and innovative planning, the City of Roseville City Council approved 
an update to the Roseville Multi-Hazard Mitigation Plan (RMHMP) on February 15, 2017. The RMHMP 
details the City’s vision for reducing risk from all hazards, identifying resources, information, and strategies 
for risk reduction. In accordance with requirements of the Disaster Mitigation Act of 2000, the City 
completed a 10-month process to update its 2011 RMHMP in a way that provided as many tangible benefits 
for the City as possible from a single planning effort. These benefits are associated with grant funding 
eligibility and maintaining the nation’s only Class 1 rating under FEMA’s Community Rating System 
(CRS). The plan was approved by FEMA Region IX for compliance with Section 201.6, Chapter 44 of the 
Code of Federal Regulations on February 21, 2017. By completing this process, the City complied with the 
Disaster Mitigation Act and maintained eligibility for hazard mitigation grant funding opportunities 
afforded under the Robert T. Stafford Act. The plan is available to the public through the City of Roseville 
Public Library online at the following website: 

       roseville.ca.us/hazardplan 

Benefits of Mitigation Planning 
Maintenance of this plan enables the City of Roseville to pursue hazard mitigation grant funding 
administered by FEMA under the Robert T Stafford Act. A FEMA-approved Hazard Mitigation Plan is a 
principal prerequisite for this funding. Roseville has leveraged funding from this program in the past to 
significantly reduce the City’s risk associated with natural hazards. 

Summary Overview of the Plan’s Progress 
The performance period for the Hazard Mitigation Plan began on February 21, 2017, with FEMA’s final 
approval. The initial performance period for this plan is 5 years, with an update anticipated before February 
of 2022. The Hazard Mitigation Plan identified 62 hazard mitigation initiatives to be pursued during the 5-
year performance period. As of the most recent reporting period, the following progress can be reported: 

• 51 out of 62 initiatives (82%) reported ongoing action toward completion. 
• 10 out of 62 initiatives (16%) reported no action taken. 
• 0 out of 62 initiatives (0%) was completed. 
• 0 initiative was removed due to elimination of a program. 
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Purpose 
The purpose of this report is to provide the Roseville City Council, stakeholders and citizens an annual 
update on implementation of the action plan identified in the RMHMP. The objective of the annual 
evaluation is to ensure a continuous planning process that keeps the RMHMP dynamic and responsive to 
the needs of the stakeholders. This report was prepared by the planning team. It was reviewed and confirmed 
by the RMHMP Steering Committee, in accordance with Section 7.4 of the Plan, at the Steering 
Committee’s annual meeting on November 14, 2018. This report discusses the following: 

• Natural hazard events that have occurred within the last year 

• Changes in risk exposure within the planning area 

• Mitigation success stories 

• Review of the action plan 

• Changes in capability in the planning area that could impact plan implementation 

• Recommendations for changes/enhancement 

The RMHMP Steering Committee 
The update to the RMHMP was overseen by a steering committee appointed by the Roseville City Council 
and made up of stakeholders in the planning area. During the plan’s development, the Steering Committee 
agreed that it would remain as a body to oversee the maintenance of the plan as established in Chapter 7. 
The Steering Committee continues to exist and function as organized in its established ground rules. At a 
minimum, it provides technical review and oversight on development of the annual progress report. It is 
anticipated the Steering Committee’s role in overall plan implementation will evolve, based on the hazard 
mitigation needs of the city. Annual turnover in its membership is monitored via the progress report. For 
this reporting period, the Steering Committee membership is as indicated in Table 1. 

 

TABLE 1 
2018 STEERING COMMITTEE MEMBERS 

Name Title Jurisdiction or Agency 
Jason Rizzi Emergency Preparedness Manager City of Roseville, Fire Department 
Kinarick Shallow Assistant Planner City of Roseville, Development Services Dept. 
Brian Walker Senior Engineer/Floodplain Manager City of Roseville, Public Works Department 
Helen Dyda Marketing & Communications 

Analyst 
City of Roseville, Public Works Department 

Grace Keller Resident Community Emergency Response Team 
Eric Angle Emergency Preparedness Program Sutter Roseville Medical Center 
Joe Van Zant Resident RCONA (South Cirby Neighborhood Assoc) 
Jim Williams Resident RCONA (Meadow Oaks) 
Rod Rodriguez Senior Emergency Services Specialist Placer County OES 
Brad Brewer Development Coordinator/Manager Placer County Flood Control Water Cons. District 
Rick Stalker Stalker & Burnett RE Group Placer County Association of Realtors 
Rob Flaner Emergency Preparedness Manager Supporting City of Roseville 
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Natural Hazard Events in the Planning Area 
During the reporting period, the following hazard events affected the planning area: No natural hazard 
events were reported during this reporting period. 

Changes in Risk Exposure in the Planning Area 
The RMHMP update addressed the probable impact of the following natural hazard events in the City of 
Roseville: 

• Dam failure 

• Drought 

• Earthquake 

• Flood 

• Landslides  

• Human-caused hazards 

• Human health hazards 

• Severe weather 

• Wildland fire 

The growth of recreational access to and residential units adjacent to the Pleasant Grove Creek oak forest 
in the Woodcreek, Crocker Ranch, and Fiddyment Farms neighborhoods increases the frequency, risk, and 
human impact of wildland fires. These increases in access may increase risk exposure and therefore may 
require considerations to reduce or limit this additional exposure.  Some suggested solutions are captured 
within the “Recommended for Changes or Enhancements” section below. 

Mitigation Success Stories 
During the current reporting period, the City had a number of mitigation success stories that reflect the 
City’s commitment to multi-hazard mitigation and the philosophy that the City Council and staff are 
responsible for the good stewardship of City resources. 

The City is currently developing and was scheduled to complete a Groundwater Strategic Plan in March 
2019; the revised completion date is June 2020. This plan is focused on enhanced aquifer recharge and 
planning for enhanced use of groundwater wells in the extreme case there is an outage of the City's primary 
water supply source. With the current 2019/20 precipitation in Northern California being at 50% of normal 
amounts, the completion and use of this strategic plan could not be more timely.  

City staff strive to maintain high availability of essential communication services. The city has multiple, 
fully functional data centers which provide redundant hardware infrastructure. In the event of an extended 
outage; procedures are in place to restore essential communication and information services. One of the 
current production data centers was relocated during the reporting period. This move reduced the risk from 
flooding as it moved the critical technology infrastructure further away from the nearby creek to an 
elevation above FEMA's (100-year) base flood elevation. The City was presented an opportunity in October 
2018 with events that triggered broad scale network communication (phone and email) outages for most 
City staff for 2-3 days. City IT staff worked tirelessly and restored all network communications as swiftly 
as possible, implementing current protocol. The experience provided insights and “lessons learned” to 
enhance network deficiencies. 

Review of the Action Plan 

This section reviews the action plan and lists the status of each initiative from the hazard mitigation plan, 
grouped by the agency or department responsible for its completion. The action plan matrix in Table 2 
provides the following information: 
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• Initiative number and brief summary; initiative numbers are coded by hazard type as follows: 

– DF = dam failure 

– D = drought 

– EQ = earthquake 

– F = flood 

– HC = human-caused hazards  

– HH = human health hazards 

– LS = landslides 

– SW = severe weather 

– WF = wildland fire 

– MH = multiple hazards 

• Indication of whether any action has been taken 

• Current timeline 

• Indication of whether the project priority has changed 

• Status (complete, ongoing or no progress) 

• Comments, including the following information: 

– Was any element of the initiative carried out during the reporting period? 

– If no action was completed, why? 

– Is the timeline for implementation for the initiative still appropriate? 

– If the initiative was completed, does it need to be changed or removed from the action 
plan? 

Part 4 of the plan provides detailed descriptions of each initiative and the prioritization process.  

Planning Area Changes That May Impact Plan Implementation 
The planning area for the City changed with the adoption of 3 new Specific plans. The impacts of these 
changes will be addressed at the next update to this plan. 

Recommendations for Changes or Enhancements 
Based on the review of this report by the RMHMP Steering Committee, the following recommendations 
will be noted for future updates or revisions to the plan. 

• The Information Technology Department has recommended that Initiatives MH-3 and MH-7 
be combined into a single initiative 

• Include information on the potential impacts of the Biggerts/Waters Flood Insurance Reform 
Act in annual mailings to floodplain residents. 

• Continue to hold a pre-rainy season meeting with all key departments and stakeholders, such 
as the meeting held on December 10, 2013 to review the City’s Flood Warning & Response 
Plan. 

• Continue to train with WebEOC to enhance communication with the county. Continue to offer 
classes prior to every EOC exercise; last year over 100 city staff received a WebEOC refresher 
class. 

• Try to better forecast impacts on city storm drains from debris accumulations. 

• Consider training in street closure in a flood scenario for street workers. 
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• Data from stream gauges was not a representation of actual emergencies in the field. During 
flooding events, field observers should be deployed to known street flooding locations, even if 
no gauge information indicates flooding at those locations. 

• Continue to evaluate (and add as appropriate) new social media channels, which have proven 
essential for public and media communication in emergencies. 

• The growth of recreational access to and residential units adjacent to the Pleasant Grove Creek 
oak forest in the Woodcreek, Crocker Ranch, and Fiddyment Farms neighborhoods increases 
the frequency, risk, and human impact of wildland fires. These increases may require fire and 
safety personnel reviews of first responder vehicle access to newly populated sections of the 
creek, updates of resident fire emergency notification and evacuation procedures, and creation 
or updates of interagency coordination procedures for resident relocation. 

• Create different wording for the WebEOC initiative  

• Enhance the drought hazard profile based on new information available on current drought 
situation in CA. 

• Enhance human caused hazard profile to include discussion on cyber-terrorism. 

• Create separation between natural and non-natural hazards of concern in part II of the plan 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

City of Roseville 
Initiative F-20— Retrofit the City’s Downtown library by sealing the exterior and installing a flood door to protect against flood damage should Dry Creek 
overspill the existing floodwall. 
No Long Term (5+yrs.) No No progress was completed on this Action item during the reporting period.  No Progress 

Initiative HC-3—Seek to establish appropriate staffing levels of public safety personnel to address vulnerabilities identified through an incremental targeted 
study that provides immediate needs as well as anticipated needs in 1 year, 5 years, and 10 years. 
Yes Short Term (<5yrs.) No The Police and Fire Chiefs meet quarterly with the City Manager to discuss staffing 

levels and needs based on current trends, population growth, and calls for service. 
Staffing levels are addressed on an annual basis as part of the City's budget process.  

Ongoing 

Initiative HH-3—Collaborate with the Placer County Mosquito Abatement District to review resource protection policies that conflict with human health 
protection in the City of Roseville and work to resolve these policy issues. 
Yes Short Term (<5yrs.) No The Placer Mosquito Abatement District and Roseville Environmental Coordinator are 

working together to both protect open space and wetland areas while limiting the 
amount of habitat for mosquitoes and vectors.  

Ongoing 

Initiative HH-2—Support the public education efforts of the Placer County Health Department and the Placer Mosquito Abatement District 
Yes Short Term (<5yrs.) No   Ongoing 

Initiative MH-2—Continue to maintain the hazard mitigation page on City website that provides following types of information: The Hazard Management 
Plan and its progress reports Hazard-specific information Mitigation information by hazard, with specific emphasis on private property Emergency response 
and warning information Links to county, state, and federal related agencies 
Yes Short Term (<5yrs.) No This is an on-going action. The City continues to maintain its website as specified in the 

plan maintenance section of the plan. The website can be viewed at: 
https://www.roseville.ca.us/cms/One.aspx?portalId=7964922&pageId=8917243  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative EQ-1—Perform building-specific, structural seismic vulnerability assessment of City-owned critical facilities constructed prior to 1980 (including 
infrastructure). Included in this assessment will be recommended mitigation alternatives that meet goals and objectives of this Plan. 
No Long Term (5+yrs.) Yes Major construction on any city-owned building would require an assessment of seismic 

vulnerability. The City will continue to apply for a Planning Grant under applicable 
FEMA programs to complete this task.  The recently constructed city hall annex (316 
Vernon Office Building) was awarded the nation's first Platinum rating for seismic 
performance by the US Resiliency Council during the reporting period.  

No Progress 

Initiative EQ-2—Incorporate earthquake mitigation measures for private property into existing City-sponsored outreach programs such as printed media and 
the City’s website. 
Yes Short Term (<5yrs.) No Information regarding earthquake safety and building requirements are communicated 

in existing Building Division literature made available at the front counter and on the 
City's website.  In addition, the California Building Officials (CALBO) website has 
consumer web pages with information regarding seismic safety.  

Ongoing 

Initiative EQ-3—Reassess the overall vulnerability to the earthquake hazard using the best available science and technology as it becomes available. State-
sponsored programs, Seismic Hazards Mapping Act, and future FEMA- sponsored initiatives are anticipated to create a wealth of knowledge regarding this 
hazard that did not exist during the preparation of this Plan. 
Yes Short Term (<5yrs.) No Development Services will avail itself of any state- or federally-sponsored program 

aimed at improving seismic safety as they become available.  The City will conduct 
seismic risk assessments as necessary with applicable MHMP updates should new or 
revised earthquake fault or hazard zone maps be published by the California 
Department of Conservation.  

Ongoing 

Initiative F-1—The City shall designate all areas identified as the 100-year floodplain. The boundaries of the 100-year floodplain shall be as specified in the 
floodplain designations section of this component of the City’s General Plan. Floodplain areas shall be preserved as specified in the open space and 
conservation element. Such preservation may include required dedication to the City. If needed, modify the City’s ordinances to include floodplain use 
regulations consistent with the goals, policies, and implementation measures of the safety, land use, open space and conservation, and parks and recreation 
elements of the City’s General Plan. 
Yes Long Term (5+yrs.) No The city continued to implement its ongoing protocols and standard for identifying, 

mapping, and preserving the 100 yr floodplain during this reporting period. This 
initiative will continue to be implemented on an on-going basis, with a high priority.  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative F-2—Refer any development proposal that has a direct or indirect impact on flood protection to Public Works for comment. In addition, forward 
such proposals to other agencies as applicable, including the U.S. Army Corps of Engineers, California Central Valley Flood Protection Board, FEMA, 
California Department of Fish and Wildlife, Placer County Resource Conservation District, and Placer County Flood Control District. Consider the 
comments of the agencies during the development review process. 
Yes Short Term (<5yrs.) No The city continued to implement its ongoing protocols and standard for reviewing 

flooding impacts that may be caused by new developments and forward such 
developments to other agencies as applicable during this reporting period. This initiative 
will continue to be implemented on an ongoing basis, with a high priority.  

Ongoing 

Initiative F-9—Ensure that future specific plans and specific plan amendments are consistent with the goals and policies of the General Plan. The specific 
plans shall include the designation and preservation of floodplain areas and adjacent habitat. Provisions shall be incorporated to ensure that public 
infrastructure, utilities, and emergency services remain functional during flood conditions. Such infrastructure and facilities include water, sewer and gas 
mains, telephone and electric lines, streets and bridges, hospitals, and fire and police stations. Financing mechanisms shall be explored to fund necessary 
flood protection improvements and maintenance. Development agreements may be used to secure implementation and funding provisions. (Specific plans 
have 100% cost recovery by developers). 
Yes Long Term (5+yrs.) No The city continued to implement its protocols and standard for reviewing proposed 

public infrastructure, utilities, and other emergency services so that they would remain 
functional during flood during this reporting period. This initiative will continue to be 
implemented on an ongoing basis, with a high priority.  

Ongoing 

Initiative F-11—Require a master drainage plan as part of the approval process for all specific plans and large development projects as determined by the 
Public Works director. The master drainage plan should consider cumulative regional drainage and flooding mitigation. The plan’s intent is to ensure that the 
overall rate of runoff from a project does not exceed predevelopment levels. If necessary, this objective shall be achieved by incorporating run-off control 
measures to minimize peak flows and/or assistance in financing or otherwise implementing comprehensive drainage plans. 
Yes Long Term (5+yrs.) No The City will continue to require preparation of master drainage plans and flood studies 

for new growth areas.  The priority and timeline for this initiative will remain as 
assigned.  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative LS-2— Continue to implement policies adopted by the General Plan that promote open space land uses within identified steep slope areas of 
Roseville. The City of Roseville Northeast Roseville Specific Plan and Stoneridge Specific Plans include the identified steep slope areas within Roseville. 
Both Plan Areas have continuing development. 
Yes Short Term (<5yrs.) No The Northeast Roseville Specific Plan and Stoneridge Specific Plan development areas 

include the identified steep slope areas within Roseville. Both plan areas have 
continuing development. When individual projects are submitted, for example a housing 
development along a ravine in the Stoneridge area, all City development departments 
and the Fire Department enforce the General Plan, Specific Plan, City construction 
standards and individual project conditions to protect the steep slope open space that is 
dedicated to the City as part of the final maps for the projects.  

Ongoing 

Initiative MH-1—Continue to maintain Office of Emergency Services certification of all City inspectors for post-disaster damage assessment. 
Yes Short Term (<5yrs.) No All building inspectors are certified by the Office of Emergency Services. The Building 

Division will continue to make sure staff maintains their certifications and that the 
certifications are documented per the International Accreditation requirements.  

Ongoing 

Initiative D-1—Perform a groundwater recharge feasibility study to determine the most cost-effective way to replenish groundwater resources within 
Roseville. 
Yes Long Term (5+yrs.) No The City is currently developing and scheduled to complete a Groundwater Strategic 

Plan in March 2019. This plan is focuses on enhanced aquifer recharge and planning for 
enhanced use of groundwater wells in the extreme case there is an outage of the City's 
primary water supply source.  

Ongoing 

Initiative D-2—Implement aquifer storage and recovery program that uses direct injection technique in areas identified as appropriate. 
Yes Long Term (5+yrs.) No The City has implemented this action by injecting treated drinking water into two wells 

in early 2013. Two more wells were completed prior to the current reporting period to 
increase the injection capabilities. The City completed two more Aquifer Storage & 
Recovery (ASR) wells during this reporting period, making six total built and permitted.  
A long-term ASR operations plan was also developed.  The City will be establishing a 
capital improvement project (CIP) in the FY 2020 budget that will fund and schedule 
out the building of the next batch of ASR wells. The locations of these new wells will 
be driven by the conclusions in the Groundwater Strategic Plan.  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative D-3—Continue to implement the Environmental Utility Department’s recycled water program and seek all opportunities to expand its coverage, 
currently focusing on urban growth areas. The City pumps recycled water through a system of purple pipes completely separate from potable (drinking water) 
pipes. The City pumps the recycled water to customers such as streetscapes, golf courses and parks, where it irrigates turf and shrubs. Using recycled water 
for uses such as landscape irrigation reduces demand on the potable water system, creating a more reliable water supply for the entire City. Recycled water is 
not subject to the effects of drought. 
Yes Short Term (<5yrs.) No A Water Recycling Master Plan has been developed and is being implemented. This 

includes expanding recycled water in the region as well as finding opportunities in the 
existing service areas. Recycled water is considered as a resource in all new 
development areas being considered.  

Ongoing 

Initiative D-4—Promote active water conservation techniques and strategies to private property owners through Roseville-sponsored outreach projects such 
as printed media and the City’s website. 
Yes Short Term (<5yrs.) No Conservation efforts are an ongoing initiative of the Water Division and have been 

increased and accelerated in all areas due to the unprecedented drought conditions 
facing the state.  

Ongoing 

Initiative HC-5—Address vulnerabilities identified in vulnerability assessment of water facilities performed by the Environmental Utilities Department in 
response to EPA initiative. 
Yes Long Term (5+yrs.) No A Water System Security CIP was completed several years ago by the Environmental 

Utilities Department and continues to be updated as new facilities come on line. The 
project enhanced the physical security of water facilities with video monitoring and 
access control. Timeline for this initiative has been changed from long-term to on-
going.  

Ongoing 

Initiative SW-4—Enhance and implement strategies for debris management and removal during severe weather events. 
Yes Short Term (<5yrs.) No No change in the debris management and removal strategy that was adopted in 2009. 

The Parks and Open Space Divisions implemented an Emergency action plan for storm 
situations. The Open Space Division under Parks Department purchased a new bucket 
truck during the previous reporting period that aids in the removal of hazardous and 
storm damaged trees.  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative HC-9—Protect the City’s data, technology infrastructure and staff against malicious cyber-attacks and Cyber terrorism, such as but not limited to: 
Identity Theft Virus/Malware/Ransomware/Spyware/Spam/Phishing Network and system attacks Web site hacking Denial-of-service attacks 
Yes Short Term (<5yrs.) No The Information Technology Department uses several strategies and technologies to 

combat Cyber-attacks including: • Anti-phishing capability • Internet content filtering • 
PCI-DSS compliance • Virus, malware, spyware and spam scanning • Perimeter 
firewalls report and prevent intrusions • Secure authentication • Encryption • EOC 
Cyber Security Incident Exercises  

Ongoing 

Initiative MH-7—Strive to maintain high availability of essential communication services 
Yes Other, please specify No For the Communication and Information Systems:  The city has multiple, fully 

functional data centers which provide redundant hardware infrastructure. In the event of 
an extended outage; procedures are in place to restore essential communication and 
information services. The city’s primary radio system has redundant components 
throughout. In addition the Police and Fire departments have alternative and 
independent systems in case the primary system fails. One of the current production 
data centers was relocated during the reporting period. This move reduced the risk from 
flooding as it moved the critical technology infrastructure further away from the nearby 
creek to an elevation above FEMA's (100-year) base flood elevation. The City is at 
present, working on an enterprise wide Business Impact Analysis study. This report will 
look at all information systems and services to evaluate and rank the level of impact to 
the City. This Business Impact Analysis report will be the primary input to developing a 
revised, more comprehensive Disaster Recovery/Business Continuity Plan.  

Ongoing 

Initiative MH-8—Secure the City’s physical locations that contain technology infrastructure 
Yes Other, please specify No Both of the City's data centers are armed with perimeter alarm systems and internal and 

external security cameras. Also access to these sites is restricted to a limited number of 
city employees. In addition, vendors and visitors will be required to sign in and be 
escorted.  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative F-12—Continue the Parks, Recreation & Libraries Department’s regular creek maintenance program within the City’s creeks and floodplain areas. 
This program clears and removes debris that could contribute to blockage and flooding and may include the removal of silt. This is only done in areas of high 
risk to flood damage or where property or facilities are threatened by flooding. 
Yes Long Term (5+yrs.) No The city continued to implement its ongoing protocol of inspecting and maintaining its 

creeks and streams during the reporting period. The Department of Fish and Wildlife 
executed a 12-year Routine Maintenance Agreement with the City in March 2017 
covering the summer clearing work during the reporting period: 2017/18. During the 
previous reporting period, the City of Roseville worked with the Placer County 
Resource Conservation District to remove Red Sesbania from stream segments within 
the Dry Creek basin. This initiative will continue to be implemented on an ongoing 
basis, with a high priority. The City began collecting all data in GIS to improve 
mapping and tracking of creek maintenance activities. The City will continue to seek 
grant funding opportunities from FEMA and state agencies, when available, to assist in 
funding Arundo eradication along infested stream channels in the Dry Creek watershed. 
During the reporting period, the City began implementing its Saugstad Restoration 
Project - a creekbank restoration project along Saugstad Park.  

Ongoing 

Initiative F-21—Continue the Tree Mitigation Fund program administered by the Open Space Division in conjunction with non-profit organizations. The 
planting of oak trees in the open spaces adjacent to riparian zones increases infiltration and slows storm water surges. 
Yes Long Term (5+yrs.) No The Tree Mitigation program for native oak woodland restoration uses oak mitigation 

funds for projects in the open spaces. Over 8,000 trees have been planted to date. An 
additional 500 Oaks are being planted this year with our local non-profit organization, 
the Roseville Urban Forest Foundation and volunteers for the community.   The Oak 
plantings are maintained for 3 years and monitored for 5 years to ensure success criteria 
is met.  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative F-22—Manage beaver dam sites for flood control protection and habitat restoration after dam removal. One primary issue is impacts to floodwater 
capacity of creeks. Part of the desired comprehensive approach to beaver management includes establishment of quantitative and qualitative “carrying 
capacity,” including acre-feet of flood capacity lost. Implement a standard monitoring and reporting process to track beaver dam locations, population, and 
impacts. Gain regulatory approval for beaver management techniques such as biological control and habitat manipulation using the most benign options first. 
Yes Long Term (5+yrs.) No The Park Maintenance—Open Space Division continues to use a Geographical 

Information Systems (GIS) database for tracking beaver dam locations and coordinates 
beaver removal per the City’s Beaver Management Policy and Nuisance Abatement 
Ordinance. Beaver dam removal is also covered under the City's Routine Maintenance 
Agreement with the CDFW.  

Ongoing 

Initiative WF-1—Continue “Goat Grazing” program for removal of grassland in areas of Roseville potentially vulnerable to wildfire. Implement goat grazing 
in City open space and preserve areas for fire and invasive plant species management and native plant restoration. 
Yes Short Term (<5yrs.) No The Fire Department and the Open Space Division continue working together to 

implement a goat grazing program. Approximately 1,200 goats have been utilized for 
the grazing of open space preserves, grazing over 1,100 acres. Goats provide an 
innovative, environmentally sensitive way to reduce fire fuel load by keeping open 
space vegetation under control. Grazing reduces fuel load by removing thatch and 
thinning woody plants and also removes non-native vegetation. This initiative will be 
implemented as funding allows. The City continues to look for opportunities to expand 
and maintain this practice.  

Ongoing 

Initiative MH-4—Implement an “Adopt an Open Space” program in coordination with the open space management program. Develop “adoption contracts” 
with neighborhoods, organizations, businesses, etc., describing the level of stewardship and the terms of the “adoption.” Publicize these activities through 
online resource directory and other media to encourage participation. 
Yes Short Term (<5yrs.) No During the reporting period, the City has implemented an “Adopt a Creek” program. 

The Adopt a Creek program is administered by the City’s Park Maintenance—Open 
Space Division. The City publicizes the program at the following website: 
https://roseville.ca.us/cms/one.aspx?portalId=7964922&pageId=10783887  

Ongoing 
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TABLE 2. 
ACTION PLAN MATRIX 

Action 
Taken?  Timeline 

Priority 
Changed? Comment (Describe progress or changed priority) Status 

Initiative MH-5—Develop and disseminate best practices information to private property owners whose land is adjacent to open space areas describing 
stewardship opportunities and owners’ role in preserving beneficial uses of open space areas (including vernal pool grassland and creek or riparian uses). 
Offer classes to provide in-depth information, such as demonstration projects, techniques for ecologically friendly weed abatement and vegetation control, 
and creating a backyard habitat compatible with open space areas. 
Yes Short Term (<5yrs.) Yes The City has begun developing brochures and pamphlets to provide information on the 

do’s and don’ts related best management practices for residents living adjacent to open 
space areas as well as providing the benefits of the open space to the community.   This 
included code enforcement-related door hanger placards, which are currently in use.    

Ongoing 

Initiative MH-6—Work with the Roseville City School District, local high school districts, and non-profit organizations to promote ecology-oriented 
curricula and stewardship activities. Identify resource and administrative barriers that may be limiting schools’ abilities to more actively participate in 
stewardship, and work collaboratively to identify solutions. 
No Long Term (5+yrs.) No No actions towards the completion of this initiative were completed during the reporting 

period. This will continue to be an ongoing initiative with a medium priority pending 
funding.  

No Progress 

Initiative DF-1—Create a dam failure element for the City’s emergency response plan that includes a phased warning protocol in response to the findings of 
the Folsom Dam Containment Dike Risk Assessment. 
Yes Short Term (<5yrs.) No This phased response plan that guides City emergency management staff was created 

during the reporting period.  
Ongoing 

Initiative  F-19—Implement recommendation of Downtown Roseville Specific Plan to relocate the Public safety Building 
No Short Term (<5yrs.) No   No Progress 

Initiative HC-2—Enhance emergency response capability of City by contingency planning for specific events based on identified vulnerabilities. 
Yes Short Term (<5yrs.) No The Police Department continues to plan for specific response to critical incidents either 

by incident type or location. Specifically this year, continued training in response to 
active shooter incidents occurred along with the implementation of the combined 
Rescue Task Force concept for police and fire response to these incidents. The Police 
Department specifically trained with the Galleria Mall for planning and response to 
incidents at the mall.   Additionally, the Police Department developed training, 
purchased equipment, and planned for response to crowd control events/protests as the 
result of recent events in the city and area.  

Ongoing 
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Initiative HC-4—Prepare a site-specific vulnerability assessment of City- owned critical facilities that use the best available science and technology with 
regards to human-caused hazards. 
Yes Short Term (<5yrs.) No The Police Department Threat Assessment Unit has conducted site assessments at 

numerous city facilities including Fire Stations, Libraries, the Corporation Yard 
complex, the Civic Center, and power facilities. Assessments are completed with the 
stake holder to include areas of needed improvement and potential action plans. Threat 
Assessment has also completed similar assessments for critical potential threat locations 
within the city to include the Galleria Mall and other identified locations with target 
potential.  

Ongoing 

Initiative HH-1—Continue to collaborate with the Placer County Health Department to ensure the health and welfare of the community 
No Short Term (<5yrs.) No   No Progress 

Initiative SW-3—Continue education/outreach programs to improve winter preparedness and minimize loss of life or injury. 
No Short Term (<5yrs.) No   No Progress 

Initiative WF-2—Enhance existing City public outreach programs to include information on fire safety, defensible spaces, and areas of concern. 
No Short Term (<5yrs.) No   No Progress 

Initiative MH-3—Establish/maintain a post-disaster action plan to be part of the City Emergency operations plan that will include following elements: 
Procedures for public information Post-disaster damage assessment Grant writing Code enforcement Redundant operations 
No Short Term (<5yrs.) No   No Progress 

Initiative F-3—Continue City participation in the National Flood Insurance Program and the Community Rating System (CRS). Seek CRS classification 
improvements within capabilities of City programs, including adoption and administration of FEMA-approved ordinances and flood insurance rate maps 
(FIRM). 
Yes Short Term (<5yrs.) No The City of Roseville continued to participate in the NFIP and CRS programs and re-

certified its participation in CRS during the reporting period.  The City's CRS Class 1 
classification became effective on October 1, 2006.  Flood insurance policy holders 
within the City for property owners in flood areas will receive up to a 45% premium 
discount based on this classification.  Roseville is the first and only CRS Class 1 
community in the nation.  This initiative will continue to be implemented on an ongoing 
basis, with a high priority.   The City has maintained its Class 1 rating through the 
reporting period.  

Ongoing 
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Initiative F-4—Maintain Roseville’s compliance and good standing under the National Flood Insurance program. 
Yes Short Term (<5yrs.) No A Community Assistance Visit (CAV) was last performed on the City of Roseville on 

September 10, 2014. The CAV is the principle means by which FEMA monitors a 
community's NFIP compliance.  This CAV found that the City was in full compliance 
and is in good standing under the NFIP.  

Ongoing 

Initiative F-5—Continue the City’s outreach program to flood-prone property owners and the citizens of Roseville, to help make them aware of the flood 
threat and how best to deal with them. 
Yes Short Term (<5yrs.) No This is an on-going action that is a part of the City's CRS program. A county-wide 

flood-focused public meeting on August 7, 2018 was well attended with 50+ Roseville 
residents inquiring of their flood risk; this outreach event stimulated 60+ additional 
Roseville residents doing the same.  

Ongoing 

Initiative F-6—Continue to pursue a regional approach to flood issues by remaining actively involved in the Placer County Flood Control District. This 
involvement includes cooperation in the development of a comprehensive regional database. Continue to participate in regional flooding studies, including 
the Auburn Creek/Coon Creek/Pleasant Grove Creek flood mitigation plan and the Dry Creek watershed flood control plan. 
Yes Long Term (5+yrs.) No The City continued to be actively involved in the Placer County Flood Control & Water 

Conservation District (District) and participate in regional flooding studies during this 
reporting period. Staff from the City's Floodplain Management Section attends the 
District meetings on a monthly basis and a City Councilmember serves on the District 
Board. The District developed the Antelope Creek Flood Control Project, which is a 
regional flood control project, located within the City of Roseville. City staff assisted 
the District with the development and construction of the regional flood control project, 
construction completed in 2018. This initiative will continue to be implemented on an 
ongoing basis, with a high priority.  

Ongoing 
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Initiative F-7—Continue City coordination with other agencies on issues of flood control. Coordination between the City and adjacent jurisdictions occurs 
through several mechanisms, including distribution of development proposals for review and comment. Continue City cooperation with federal, state, and 
local agencies, including the U.S. Army Corps of Engineers, California Central Valley Flood Protection Board, FEMA, California Department of Fish and 
Wildlife, Placer County Resource Conservation District, and the Placer County Flood Control District. 
Yes Short Term (<5yrs.) No The City continued to coordinate with other outside agencies on issues of flood control 

during this reporting period. The coordination typically occurs on a project-by-project 
basis and agencies are included in the meetings based on their particular jurisdiction or 
expertise. This initiative will continue to be implemented on an on-going basis, with a 
high priority. The City is also actively involved with the State Dept. of Water Resources 
(DWR) Flood Emergency Response Program and implementing California Central 
Valley Flood Protection Board project encroachment permits.  

Ongoing 

Initiative F-8—Continue to develop, implement, and expand the Flood Alert and Early Warning Program systems and integrate the systems with other local 
jurisdictions to form a regional warning program. 
Yes Long Term (5+yrs.) No The City continues to develop, implement, and expand the Flood Alert system. New 

“ALERT” software was installed and the Flood Warning web site was updated. During 
the reporting period, the City and the Placer County Flood Control & Water 
Conservation District applied for a State Department of Water Resources Flood 
Emergency Response Projects grant to upgrade the Flood Alert System data 
transmission system to the “ALERT-2” protocol and install 2 new District stations. Both 
the grant applications were successful, and the City and District are actively 
implementing the upgrade projects. The ALERT 2 protocol better integrates with 
multiple agencies. This initiative will continue to be implemented on an ongoing basis 
with a high priority.  

Ongoing 
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Initiative F-10—Monitor and regularly update City flood studies, modeling, and associated land use, zoning, and other development regulations at a 
minimum of every 5 years or whenever information becomes available that would significantly modify previous data. New information could include new 
studies, change in City policy, consideration of a major development project or specific plan, or implementation of a flood control project. 
Yes Long Term (5+yrs.) No During the reporting period, the City participated with FEMA in the multi-year effort to 

update FEMA floodplain maps and the related Flood Insurance Study (FIS); City staff 
submitted best available topographic data to improve the FEMA maps/study. City staff 
are in discussion with Placer County staff regarding the concept of making Roseville's 
future "Reason Farms" volumetric detention basin a regional flood control facility; 
stormwater/flood studies support the discussion. New floodplains have been developed 
for and within the Amoruso Ranch Specific Plan; they will be added to the City's 
Regulatory Floodplain once the ARSP annexation is complete. When hydraulic models 
are updated for various projects, these models are then used as best available data. The 
priority and timeline for this initiative will remain as assigned.  

Ongoing 

Initiative F-13—Continue annual inspection and maintenance program of City storm drain systems. Review after every major storm system function and 
performance. This program removes debris that could contribute to blockage of the storm drain system. 
Yes Short Term (<5yrs.) No The City continued to implement its ongoing protocol of inspecting and maintaining its 

storm drain system during the reporting period. This initiative will continue to be 
implemented on an ongoing basis with a high priority.  

Ongoing 

Initiative F-14—Complete the final phase of the Cirby/Linda/Dry Creek flood control project (Phase 2). Six of the seven phases of this project have been 
completed at a cost of about $29,900,000 (in July 2018 dollars). The basis for determining viability of this project will be a benefit /cost analysis to determine 
if project meets federal grant eligibility requirements. 
No Long Term (5+yrs.) No No actions towards the completion of this initiative were completed during the reporting 

period. This will continue to be a long-term initiative with a low priority pending 
funding.  

No Progress 
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Initiative F-15—Analyze alternative improvements to the Cirby/Linda/Dry Creek flood control project that may be cost effective in the flood-prone areas of 
Roseville: Dry Creek from Darling Way to Riverside Avenue Area on Dry Creek upstream of Folsom Road in the Columbia Avenue/Marilyn Avenue/Bonita 
Street area Linda Creek near Champion Oaks Drive/Samoa Way/Hurst Way area Cirby Creek in the Trimble Way/Zien Court area 
Yes Long Term (5+yrs.) No Multiple actions towards the completion of this initiative were completed during the 

reporting period.  The City continues to pursue opportunities to acquire (from willing 
sellers), elevate, or floodproof flood-prone buildings to significantly reduce their flood 
risk as a viable alternative to structural flood control. With aid of a FEMA grant, the 
City is nearing completion of the acquisition of flood-prone 645 Riverside Ave 
property, demolishing the building, and returning the area to open space. Offers were 
made to multiple owners of flood-prone properties for City aid in obtaining FEMA 
hazard mitigation grants; two grant applications are currently pending.  This will 
continue to be a long-term initiative with a low priority pending funding.  

Ongoing 

Initiative F-16—Replace the Huntington Drive/Cirby Creek culvert with a bridge to protect Queens Court/Huntington Drive area. The Public Works 
Department oversees this project. 
Yes Long Term (5+yrs.) No The City is continuing to research grants that may be available for this project. The City 

has the 25% match for the project. The priority for this project has been changed to low 
and awaits City staff availability and available grant funding to move forward. The City 
plans to update the hydraulic model to verify mitigation measures required.  

Ongoing 

Initiative F-17—Divert the main drainage storm drain system down Crestmont Avenue to Cirby Way and then into Dry Creek so that the existing system will 
not exceed capacity. If system capacity is exceeded, the intersection on Cirby Way and Crestmont Avenue and nearby homes will flood during major flood 
events. 
Yes Short Term (<5yrs.) No A portion of the project, consisting of the 48-inch outfall into Linda Creek and the 

storm drain pipe crossing South Cirby Way at the intersection of Piedmont Way, was 
constructed in 2010. A constructable design for the complete engineered solution is 
complete.  This design was put out to bid during the summer of 2018.  The City 
received only a single bid valued at twice the engineer’s estimate; construction was not 
authorized.  The City plans to bid the project again in the spring of 2019 for 
construction during 2019. The priority and timeline for this initiative will remain as 
assigned.  

Ongoing 
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Initiative F-18—Continue to promote and sponsor programs to buy out, relocate, and flood-proof existing flood-prone structures within Roseville. 
Yes Short Term (<5yrs.) No The City will continue to pursue flood hazard reduction via these "nonstructural 

mitigation measures" of additional target properties with a high priority. During the 
reporting period, the City was successful in obtaining a FEMA Predisaster Mitigation 
(PDM) grant for the property on Riverside Drive. The property was acquired 
voluntarily. The building demolition and site restoration project are scheduled for spring 
2019.  Additionally, City Floodplain Management staff are supporting two requests - 
from a Roseville business and a Roseville non-profit - to the Governor's Office of 
Emergency Services (Cal OES) for FEMA hazard mitigation grants. We are awaiting a 
response from FEMA/Cal OES.  This activity remains largely influenced by available 
grant funding.  

Ongoing 

Initiative F-23—Develop the City’s multi-use, multi-benefit stormwater water retention project for volumetric floodflow mitigation within the Pleasant 
Grove Creek Watershed, the Reason Farms Stormwater Retention Project at the site recently named Al Johnson Wildlife Preserve. 
Yes Long Term (5+yrs.) No Placer County desires to participate in the City of Roseville's volumetric flood control 

project, thus making it a regional project.  City and County staff have been meeting 
through 2017 and 2018 to evaluate the opportunities of the City’s flood control project 
to accommodate the County's mitigation needs. Discussions have been fruitful.  An 
identified action item is to investigate the formation of a JPA, or other entity to 
construct, oversee, and operate the facility. During this reporting period, a conceptual 
basin redesign has been produced that adds additional storage capacity within the City 
flood control project to include the County needs, assessed the hydraulic capability of 
the creek systems to deliver enough water to meet those needs, and assessed the fair 
share construction costs of the added capacity.  

Ongoing 

Initiative HC-10—Improve evacuation transportation routes within the City of Roseville by removing traffic constrictions. 
Yes Long Term (5+yrs.) No The proposed Andora Widening Project will widen Washington Boulevard to four-lanes 

between Sawtell Road and Pleasant Grove Boulevard in Roseville. Washington Blvd is 
a four-lane roadway in the region except for at the project site, where it is a two-lane 
road beneath a UPRR rail bridge.  The City applied for a FEMA grant for this project 
and is awaiting a response from FEMA/Cal OES.  The project plans are currently 
developed to ~60% completion with final plans scheduled for completion by end of 
2018.  Environmental documents are scheduled for completion in spring 2019.  
Construction could occur as soon as 2020 if sufficient funding is identified.  

Ongoing 
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Initiative LS-1—Once California Geological Survey (CGS) completes soils mapping for the Roseville vicinity under the Seismic Hazards Mapping Act, 
reassess landslide hazard using best available data to gauge the true vulnerability to this hazard. 
No Long Term (5+yrs.) No There was no mapping performed by CGS in the Roseville vicinity under the Seismic 

Hazards Mapping Act during the reporting period. Time line and priority for this project 
will remain unchanged, pending action by CGS.  

No Progress 

Initiative HC-6—Maintain compliance with California Energy Commission (“CEC”) license conditions for the operations of the Roseville Energy Park 
(“REP”) with respect to Hazardous Material Management 
Yes Short Term (<5yrs.) No The operation of the REP is in compliance with the CEC license conditions including 

the preparation of a Business Plan and a Risk Management Plan (RMP) submitted to the 
City’s Fire Department and the CEC. In addition, a Vulnerability Assessment has been 
prepared and Site Security measures have been implemented to ensure that neither the 
REP site nor a shipment of hazardous material is the target of unauthorized access.  

Ongoing 

Initiative HC-7—Maintain compliance with state and local laws and regulations for the operation of the Roseville Power Plant #2. 
Yes Long Term (5+yrs.) No All operating and compliance permits are being maintained by the power generation 

staff. Compliance with state and local laws is an ongoing practice.  
Ongoing 

Initiative HC-8—Maintain compliance with all North American Electric Reliability Corporation mandatory reliability standards related to the utility as a 
distribution provider and resource planner including critical infrastructure protection standards (cyber security). 
Yes Short Term (<5yrs.) No Establishing compliance through development, implementation, and adherence to 

policies and procedures.  
Ongoing 

Initiative SW-1—Continue the Shade Tree Program, an energy conservation rebate program provided by Roseville Electric 
Yes Short Term (<5yrs.) No Although temporarily suspended due to the drought, this ongoing program was 

reactivated to offer Roseville residents a rebate for trees that they select, purchase and 
plant at their own convenience. Rebates are limited to 6 trees per household and 
available to Roseville Electric customers only.  

Ongoing 

Initiative SW-2—Continue ongoing line clearing and weed abatement of electrical utility facilities in order to reduce public exposure to vegetation hazards 
and maintain higher reliability during severe weather conditions. 
Yes Short Term (<5yrs.) No This is an ongoing program of Roseville Electric to both protect the public from hazards 

and to maintain the reliability of electricity service to Roseville Electric’s more than 
56,000 customers.  

Ongoing 
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Initiative SW-5—Continue to operate the Roseville Energy Park to support the City’s electrical requirements and maintain service continuity during severe 
weather events. 
Yes Short Term (<5yrs.) No The Roseville Energy Park (REP), which opened in October 2007, is producing power 

and provides additional electric support to meet the City’s electrical needs. In the event 
of a transmission line outage, the REP will help maintain electric service continuity. 
The Operations Department’s Emergency Action Plan (EAP) specifically addresses 
severe weather operations in Section 5.9. The severe weather EAP will ensure 
continuity of operations while securing the safety of personnel and equipment.  

Ongoing 

Initiative SW-6—Continue to maintain and operate Roseville Power Plant #2 to support the City’s electrical requirements and maintain service continuity 
during severe weather events. 
Yes Short Term (<5yrs.) No Roseville Power Plant #2 is operated from the Roseville Energy Park Control Room. 

The Operations Department’s Emergency Action Plan (EAP) specifically addresses 
severe weather operations in Section 5.9. The severe weather EAP will ensure 
continuity of operations while securing the safety of personnel and equipment.  

Ongoing 
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Public review notice: The contents of this report are considered to be public knowledge and have been 
prepared for total public disclosure. Copies of the report have been provided to the Roseville City Council 
and local media outlets. The report is also posted on the City of Roseville Multi-Hazard Mitigation Plan 
website. Any questions or comments regarding the contents of this report should be directed to: 

Brian Walker 
City of Roseville 
311 Vernon St. 
Roseville, CA 95678 
(916) 746-1300 
WalkerBrian@roseville.ca.us 
 

mailto:WalkerBrian@roseville.ca.us
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